DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 03/27/09
PAGE : 001 -1
TABULATION OF BIDS

CONTRACT TITLE : BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK

CALL ORDER : 001
LETTING DATE : 02/19/09

STATE/FEDERAL AID NO: EBHN-NO011(20)

CONTRACT DESCRIPTION

FINAL
CONTRACT ID : 26-071-01.01 COUNTIES : NEW CASTLE
DISTRICT : N2
CONTRACT TIME : 138 CALENDAR DAYS
URBAN (5,000 POPULATION OR MORE) PROJECT (S) : EBHN-NO011(20)

BRIDGE 1-211A CARRIES SR2 KIRKWOOD HWY OVER PIKE CREEK. THIS
PROJECT WILL REPLACE THE WESTBOUND DECK, REHABILITATE
ABUTMENTS BY SEALING AND PATCHING SPALLS, PROVIDE SEISMIC
RETROFITS FOR BEARING, CLEAN AND PAINT STEEL BEAMS, AND
PROVIDE SCOUR COUNTERMEASURES IN THE STREAM.

SET-ASIDE

VENDOR RANKING : Contract was awarded on 03/27/09 to vendor MUMFORD & MILLER CONCRETE INC

TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 1,255,998.00 110.4559% 100.0000%
1 MUMFORD & MILLER CONCRETE INC, 1005 INDUSTRIAL DRIVE, MIDDLETOWN, DE, 19709 $ 1,137,103.75 100.0000% 90.5339%
2 GEORGE & LYNCH INC, 150 LAFFERTY LANE, DOVER, DE, 19901 $ 1,512,831.95 133.0426% 120.4486%
3 JJID INC, 100 JULIAN LANE, BEAR, DE, 19701 $ 1,584,708.13 139.3635% 126.1712%
4 EASTERN HIGHWAY SPEC INC, 920 N CHURCH STREET, WILMINGTON, DE, 19801 $ 1,591,751.60 139.9830% 126.7320%
5 BLASTECH ENTERPRISES INC, 2200 VAN DEMAN ST, BALTIMORE, MD, 21222 $ 2,160,904.00 190.0358% 172.0468%
KUHN CONST CO IRREGULAR
I ( o) I ( 1) I ( 2 )
|ENGINEER'S ESTIMATE |[MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— s
SECTION 0001 NON-FIXED QUANTITIES
| | |
0010 201000 LUMP | 8000.00000 8000.00| 10675.00000 10675.00 | 4700.00000 4700.00
CLEARING AND GRUBBING | | |
0020 202000 1200.000 cCY | 22.00000 26400.00] 13.00000 15600.00 | 27.95000 33540.00
EXCAVATION AND EMBANKMENT | | |
0045 209001 110.000 CY | 34.00000 3740.00] 20.00000 2200.00] 24.60000 2706.00
BORROW, TYPE A | | |
0060 211000 LUMP | 50000.00000 50000.00] 26325.00000 26325.00] 35100.00000 35100.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
0070 250000 10.000 cCY | 50.00000 500.00| 25.00000 250.00| 41.95000 419.50
SEDIMENT REMOVAL | | |
0080 251001 730.000 LF | 5.00000 3650.00] 4.50000 3285.00] 3.95000 2883.50
REINFORCED SILT FENCE | | |
0090 265500 LUMP | 10000.00000 10000.00| 36225.00000 36225.00] 50000.00000 50000.00
STREAM DIVERSION | | |
0100 302007 75.000 CY | 43.00000 3225.00] 34.00000 2550.00] 51.50000 3862.50
GRADED AGGREGATE BASE COURSE, TYPE B | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 03/27/09
PAGE 001 -2
TABULATION OF BIDS
FINAL
CONTRACT TITLE : BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK
CALL ORDER : 001 CONTRACT ID : 26-071-01.01 COUNTIES : NEW CASTLE
LETTING DATE : 02/19/09 DISTRICT : N2
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |[MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0110 302500 355.000 TON | 36.00000 12780.00 | 32.50000 11537.50| 42.55000 15105.25
DELAWARE NO. 3 STONE | | |
0120 401654 685.000 TON | 81.00000 55485.00| 66.00000 45210.00| 70.95000 48600.75
SUPERPAVE, TYPE B HOT-MIX, 160 | | |
GYRATIONS, PG 70-22 | | |
0130 401663 2100.000 TON | 55.00000 115500.00] 55.00000 115500.00] 58.90000 123690.00
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
0140 401708 330.000 TON | 62.00000 20460.00| 90.00000 29700.00] 84.60000 27918.00
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 70-22, (NON-CARBONATE | |
STONE) | | |
0150 601502 LUMP | 20000.00000 20000.00| 16000.00000 16000.00 | 32165.00000 32165.00
TEMPORARY PROTECTIVE SHIELD | | |
0160 601520 LUMP | 20000.00000 20000.00] 9300.00000 9300.00] 8580.00000 8580.00
TEMPORARY TIMBER MAT | | |
0170 602011 5.000 cCY | 528.00000 2640.00] 820.00000 4100.00] 3755.00000 18775.00
PORTLAND CEMENT CONCRETE MASONRY, | | |
SUBSTRUCTURE, CLASS A | | |
0180 602013 85.000 CY | 630.00000 53550.00] 650.00000 55250.00] 1057.00000 89845.00
PORTLAND CEMENT CONCRETE MASONRY, | | |
SUPERSTRUCTURE, CLASS D | | |
0190 602017 6.000 CY | 987.00000 5922.00] 1550.00000 9300.00] 1660.00000 9960.00
PORTLAND CEMENT CONCRETE MASONRY, | | |
PARAPET, CLASS A | | |
0200 602514 5.000 GAL | 375.00000 1875.00] 395.00000 1975.00] 2215.00000 11075.00
REPAIR OF CONCRETE STRUCTURES BY EPOXY | | |
INJECTION | | |
0210 602518 385.000 SF | 5.00000 1925.00] 3.00000 1155.00] 2.05000 789.25
WATER BASED ACRYLIC CONCRETE SEALER | | |
0220 602572 150.000 LB | 10.00000 1500.00] 5.00000 750.00] 31.95000 4792.50
REPAIRING EXISTING P.C.C. STRUCTURES | | |
0230 602586 3.000 CF | 3200.00000 9600.00 | 385.00000 1155.00] 1844.00000 5532.00
REHABILITATION OF CONCRETE STRUCTURE | | |
0240 603502 22000.000 LB | 3.50000 77000.00 | 3.25000 71500.00 | 4.10000 90200.00
BAR REINFORCEMENT, STAINLESS STEEL CLAD | | |
0250 605002 LUMP | 5000.00000 5000.00] 59000.00000 59000.00] 71400.00000 71400.00
| | |

STEEL STRUCTURES



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 03/27/09
PAGE 001 -3
TABULATION OF BIDS
FINAL
CONTRACT TITLE BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK
CALL ORDER 001 CONTRACT 1ID 26-071-01.01 COUNTIES NEW CASTLE
LETTING DATE 02/19/09 DISTRICT N2
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|[ENGINEER'S ESTIMATE |[MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0260 605522 LUMP | 4000.00000 4000.00| 73950.00000 73950.00]| 72100.00000 72100.00
URETHANE PAINT SYSTEM, EXISTING STEEL | | |
0270 605528 LUMP | 30000.00000 30000.00] 11750.00000 11750.00] 17000.00000 17000.00
UTILITY SUPPORT | | |
0280 605533 LUMP | 15000.00000 15000.00] 105650.00000 105650.00] 103000.00000 103000.00
CLEANING EXISTING STEEL STRUCTURES, | | |
HAZARDOUS BASE, (L.S.) | | |
0290 605581 28.000 EACH | 1150.00000 32200.00] 1520.00000 42560.00]| 2320.00000 64960.00
ELASTOMERIC BRIDGE BEARING PAD | | |
0300 605607 LUMP | 20000.00000 20000.00] 17800.00000 17800.00]| 52735.00000 52735.00
JACKING BRIDGE | | |
0310 605641 110.000 LF | 75.00000 8250.00| 14.50000 1595.00| 21.00000 2310.00
JOINT REPAIR (COMPRESSION SEAL), 1" | |
0320 605654 55.000 LF | 400.00000 22000.00] 130.00000 7150.00| 280.00000 15400.00
ASPHALTIC PLUG JOINT | | |
0330 710502 6.000 EACH | 600.00000 3600.00]| 900.00000 5400.00]| 1110.00000 6660.00
ADJUSTING CATCH BASINS | | |
0340 712020 6.000 TON | 67.00000 402.00] 45.00000 270.00]| 80.00000 480.00
RIPRAP, R-4 | | |
0350 712021 30.000 TON | 66.00000 1980.00| 47.00000 1410.00]| 78.00000 2340.00
RIPRAP, R-5 | | |
0355 720526 60.000 LF | 40.00000 2400.00]| 35.00000 2100.00] 46.60000 2796.00
FURNISHING PORTABLE P.C.C. | | |
STRUCTURE-MOUNTED SAFETY BARRIER | | |
0360 712517 8500.000 SF | 30.00000 255000.00] 12.50000 106250.00] 13.30000 113050.00
ARTICULATED PRE-CAST CONCRETE BLOCKS | | |
0370 712531 310.000 CY | 45.00000 13950.00] 17.25000 5347.50| 30.60000 9486.00
CHANNEL BED FILL | | |
0380 713003 110.000 sY | 1.50000 165.00] 4.00000 440.00] 5.90000 649.00
GEOTEXTILES, RIPRAP | | |
0390 720506 708.000 LF | 4.00000 2832.00] 3.00000 2124.00] 6.85000 4849.80
RELOCATING PORTABLE P.C.C. SAFETY | | |
BARRIER | | |
0395 720551 60.000 LF | 10.00000 600.00| 12.00000 720.00] 12.45000 747.00
RELOCATING PORTABLE P.C.C. STRUCTURE | | |
MOUNTED SAFETY BARRIER | | |
0400 720527 11100.000 EADY | 0.25000 2775.00]| 0.15000 1665.00| 0.12000 1332.00
| | |

PLASTIC DRUMS



TYPE B

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 03/27/09
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TABULATION OF BIDS
FINAL
CONTRACT TITLE BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK
CALL ORDER 001 CONTRACT ID 26-071-01.01 COUNTIES NEW CASTLE
LETTING DATE 02/19/09 DISTRICT
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |[MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0410 720532 2.000 EACH | 1300.00000 2600.00] 1000.00000 2000.00] 806.00000 1612.00
INSTALL PORTABLE IMPACT ATTENUATOR | | |
0420 720534 2.000 EACH | 9500.00000 19000.00| 1500.00000 3000.00] 1281.00000 2562.00
FURNISH PORTABLE IMPACT ATTENUATOR | | |
0430 720539 4.000 EACH | 1200.00000 4800.00] 1000.00000 4000.00] 1083.00000 4332.00
RELOCATE PORTABLE IMPACT ATTENUATOR | | |
0440 720552 30.000 EACH | 22.00000 660.00] 20.00000 600.00] 17.80000 534.00
REFLECTOR PANELS | | |
0450 720567 1308.000 LF | 20.00000 26160.00| 8.75000 11445.00 | 16.00000 20928.00
FURNISH AND MAINTAIN PORTABLE P.C.C. | |
SAFETY BARRIER | | |
0460 720585 1.000 EACH | 2250.00000 2250.00] 2750.00000 2750.00] 2700.00000 2700.00
GUARDRAIL END TREATMENT ATTENUATOR, TYPE | | |
1 | | |
0470 725001 1.000 EACH | 350.00000 350.00| 995.00000 995.00] 970.00000 970.00
GUARDRAIL TO BARRIER CONNECTION (EXIT | | |
TYPE) | | |
0480 725002 1.000 EACH | 1400.00000 1400.00] 2470.00000 2470.00] 2410.00000 2410.00
GUARDRAIL TO BARRIER CONNECTION, | | |
APPROACH TYPE 1 | | |
0490 726001 1.000 EACH | 700.00000 700.00| 1275.00000 1275.00] 1245.00000 1245.00
END ANCHORAGE | |
0500 732500 505.000 TON | 30.00000 15150.00| 21.00000 10605.00 | 34.65000 17498.25
TOPSOIL | | |
0510 734013 1945.000 sY | 0.75000 1458.75] 0.50000 972.50] 0.52000 1011.40
PERMANENT GRASS SEEDING, DRY GROUND | |
0520 735533 1945.000 sY | 2.00000 3890.00] 1.75000 3403.75] 2.05000 3987.25
SOIL RETENTION BLANKET MULCH, TYPE 3 | | |
0530 742500 720.000 HOUR | 37.78000 27201.60] 37.78000 27201.60] 37.78000 27201.60
FLAGGER, NEW CASTLE COUNTY, STATE | | |
0540 742514 180.000 HOUR | 54.78000 9860.40| 54.78000 9860.40| 54.78000 9860.40
FLAGGER, NEW CASTLE COUNTY, STATE, | | |
OVERTIME | | |
0550 743003 300.000 EADY | 22.70000 6810.00] 11.00000 3300.00] 20.90000 6270.00
ARROWPANELS, TYPE C | | |
0560 743500 5600.000 EADY | 0.25000 1400.00] 0.10000 560.00| 0.21000 1176.00
WARNING LIGHTS, TYPE A | | |
0570 743501 900.000 EADY | 1.00000 900.00] 1.00000 900.00] 0.31000 279.00
| | |

WARNING LIGHTS ,



ETC.

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 03/27/09
PAGE 001 -5
TABULATION OF BIDS
FINAL
CONTRACT TITLE BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK
CALL ORDER 001 CONTRACT ID 26-071-01.01 COUNTIES NEW CASTLE
LETTING DATE 02/19/09 DISTRICT N2
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |[MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e
0580 743514 84.000 EADY | 56.00000 4704.00 | 55.00000 4620.00 | 55.00000 4620.00
FURNISH AND MAINTAIN MESSAGE BOARD | | |
0590 743525 378.000 EADY | 4.00000 1512.00| 2.00000 756.00| 0.70000 264.60
TEMPORARY WARNING SIGNS | | |
0600 743537 180.000 EADY | 100.00000 18000.00 | 80.00000 14400.00] 148.00000 26640.00
FURNISH AND MAINTAIN TRUCK-MOUNTED | | |
ATTENUATOR, TYPE II | | |
0610 744520 1.000 EACH | 735.00000 735.00] 900.00000 900.00| 875.00000 875.00
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0620 745527 45.000 LF | 19.00000 855.00| 17.00000 765.00| 16.50000 742.50
SUPPLY OF 2 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0630 745529 5.000 LF | 10.00000 50.00] 11.00000 55.00] 10.30000 51.50
SUPPLY OF 1 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0640 745542 50.000 LF | 34.00000 1700.00| 28.50000 1425.00| 27.80000 1390.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0650 746774 330.000 LF | 10.00000 3300.00| 9.00000 2970.00 | 8.60000 2838.00
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0660 748019 1250.000 LF | 1.75000 2187.50| 0.60000 750.00| 1.05000 1312.50
TEMPORARY MARKINGS, PAINT, 4" | | |
0670 748506 5300.000 LF | 1.00000 5300.00 | 0.70000 3710.00| 0.95000 5035.00
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | |
0680 748530 7500.000 SF | 1.00000 7500.00 | 1.60000 12000.00| 1.85000 13875.00
REMOVAL OF PAVEMENT STRIPING | | |
0690 748536 1250.000 LF | 1.75000 2187.50| 1.60000 2000.00 | 1.85000 2312.50
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, BLACK 6" | | |
0700 755000 40.000 LF | 37.50000 1500.00| 53.00000 2120.00 | 51.50000 2060.00
HOT-MIX, HOT LAID, BITUMINOUS CONCRETE | | |
CURB | | |
0710 758000 307.000 SY | 10.00000 3070.00 | 11.50000 3530.50]| 24.70000 7582.90
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
| | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 03/27/09
PAGE 001 -6
TABULATION OF BIDS
FINAL
CONTRACT TITLE BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK
CALL ORDER 001 CONTRACT ID 26-071-01.01 COUNTIES NEW CASTLE
LETTING DATE 02/19/09 DISTRICT N2
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |[MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0720 759005 7.000 EAMO | 2500.00000 17500.00| 2100.00000 14700.00 | 1470.00000 10290.00
FIELD OFFICE, TYPE IT | | |
0730 760000 6000.000 SYIN | 3.00000 18000.00 | 1.30000 7800.00 | 1.35000 8100.00
PAVEMENT - MILLING, HOT-MIX | | |
0740 762001 1400.000 LF | 2.00000 2800.00] 1.35000 1890.00] 2.06000 2884.00
SAW CUTTING, HOT MIX | | |
0750 762002 150.000 LF | 11.00000 1650.00] 6.00000 900.00] 5.15000 772.50
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0760 763000 LUMP | 62200.25000 62200.25| 35400.00000 35400.00|] 103350.00000 103350.00
INITIAL EXPENSE | | |
0770 763500 LUMP | 20000.00000 20000.00| 10700.00000 10700.00 | 25900.00000 25900.00
MAINTENANCE OF TRAFFIC | | |
0780 763501 LUMP | 15000.00000 15000.00| 7800.00000 7800.00| 15575.00000 15575.00
CONSTRUCTION ENGINEERING | | |
0790 763505 80.000 HOUR | 75.00000 6000.00] 75.00000 6000.00] 75.00000 6000.00
TRAFFIC OFFICERS | | |
0800 763508 LUMP | 10000.00000 10000.00| 1500.00000 1500.00] 2500.00000 2500.00
PROJECT CONTROL SYSTEM DEVELOPMENT PLAN | | |
0810 763509 7.000 EAMO | 250.00000 1750.00] 50.00000 350.00| 250.00000 1750.00
CPM SCHEDULE UPDATES AND/OR REVISED | |
UPDATES | | |
SECTION TOTALS | $ 1,255,998.00| $ 1,137,103.75] $ 1,512,831.95
—————————————————————————————————————————— s
CONTRACT TOTALS | $ 1,255,998.00| $ 1,137,103.75] $ 1,512,831.95
DBE GOALS | 5 % | 5 % | 5 %




PORTLAND CEMENT CONCRETE MASONRY,

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 03/27/09
PAGE 001 -7
TABULATION OF BIDS
FINAL
CONTRACT TITLE : BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK
CALL ORDER : 001 CONTRACT ID : 26-071-01.01 COUNTIES : NEW CASTLE
LETTING DATE : 02/19/09 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
|JJID INC |[EASTERN HIGHWAY SPEC INC |BLASTECH ENTERPRISES INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
SECTION 0001 NON-FIXED QUANTITIES
| | |
0010 201000 LUMP | 25000.00000 25000.00] 25000.00000 25000.00] 2500.00000 2500.00
CLEARING AND GRUBBING | | |
0020 202000 1200.000 CY | 15.90000 19080.00]| 25.00000 30000.00] 50.00000 60000.00
EXCAVATION AND EMBANKMENT | | |
0045 209001 110.000 CY | 33.93000 3732.30] 18.00000 1980.00| 145.00000 15950.00
BORROW, TYPE A | | |
0060 211000 LUMP | 52000.00000 52000.00] 70000.00000 70000.00| 155000.00000 155000.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
0070 250000 10.000 cCYy | 34.35000 343.50]| 35.20000 352.00] 160.00000 1600.00
SEDIMENT REMOVAL | | |
0080 251001 730.000 LF | 3.94000 2876.20| 4.50000 3285.00]| 15.00000 10950.00
REINFORCED SILT FENCE | | |
0090 265500 LUMP | 8941.48000 8941.48| 34050.00000 34050.00] 62200.00000 62200.00
STREAM DIVERSION | | |
0100 302007 75.000 CY | 64.32000 4824.00| 73.20000 5490.00]| 130.00000 9750.00
GRADED AGGREGATE BASE COURSE, TYPE B | |
0110 302500 355.000 TON | 29.51000 10476.05]| 33.20000 11786.00]| 45.00000 15975.00
DELAWARE NO. 3 STONE | | |
0120 401654 685.000 TON | 80.07000 54847.95] 75.00000 51375.00] 85.00000 58225.00
SUPERPAVE, TYPE B HOT-MIX, 160 | | |
GYRATIONS, PG 70-22 | | |
0130 401663 2100.000 TON | 72.89000 153069.00] 69.00000 144900.00] 85.00000 178500.00
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
0140 401708 330.000 TON | 94.98000 31343.40] 100.00000 33000.00] 90.00000 29700.00
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 70-22, (NON-CARBONATE | |
STONE) | | |
0150 601502 LUMP | 16000.00000 16000.00] 25950.00000 25950.00] 90000.00000 90000.00
TEMPORARY PROTECTIVE SHIELD | | |
0160 601520 LUMP | 7600.00000 7600.00 | 28050.00000 28050.00] 40750.00000 40750.00
TEMPORARY TIMBER MAT | | |
0170 602011 5.000 CY | 1867.54000 9337.70]| 1887.00000 9435.00| 8000.00000 40000.00
PORTLAND CEMENT CONCRETE MASONRY, | | |
SUBSTRUCTURE, CLASS A | | |
0180 602013 85.000 CY | 1212.15000 103032.75] 1034.00000 87890.00]| 2200.00000 187000.00
| | |
| | |

SUPERSTRUCTURE, CLASS D



FURNISHING PORTABLE P.C.C.

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 03/27/09
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK
CALL ORDER : 001 CONTRACT ID : 26-071-01.01 COUNTIES : NEW CASTLE
LETTING DATE : 02/19/09 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
|JJID INC |EASTERN HIGHWAY SPEC INC |BLASTECH ENTERPRISES INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0190 602017 6.000 CY | 1983.78000 11902.68]| 1933.00000 11598.00 ]| 3200.00000 19200.00
PORTLAND CEMENT CONCRETE MASONRY, | | |
PARAPET, CLASS A | | |
0200 602514 5.000 GAL | 3644.58000 18222.90] 352.00000 1760.00 | 2200.00000 11000.00
REPAIR OF CONCRETE STRUCTURES BY EPOXY | | |
INJECTION | | |
0210 602518 385.000 SF | 9.91000 3815.35]| 10.00000 3850.00 | 5.00000 1925.00
WATER BASED ACRYLIC CONCRETE SEALER | | |
0220 602572 150.000 LB | 23.49000 3523.50] 10.00000 1500.00 | 6.00000 900.00
REPAIRING EXISTING P.C.C. STRUCTURES | | |
0230 602586 3.000 CF | 1489.58000 4468.74 | 500.00000 1500.00 | 2200.00000 6600.00
REHABILITATION OF CONCRETE STRUCTURE | | |
0240 603502 22000.000 LB | 5.13000 112860.00] 3.50000 77000.00 | 2.82000 62040.00
BAR REINFORCEMENT, STAINLESS STEEL CLAD | | |
0250 605002 LUMP | 63000.00000 63000.00 | 65700.00000 65700.00 | 15000.00000 15000.00
STEEL STRUCTURES | |
0260 605522 LUMP | 77300.00000 77300.00 | 23400.00000 23400.00| 42000.00000 42000.00
URETHANE PAINT SYSTEM, EXISTING STEEL | |
0270 605528 LUMP | 18500.00000 18500.00 | 18250.00000 18250.00] 24144.00000 24144.00
UTILITY SUPPORT | | |
0280 605533 LUMP | 110000.00000 110000.00| 200400.00000 200400.00| 54800.00000 54800.00
CLEANING EXISTING STEEL STRUCTURES, | | |
HAZARDOUS BASE, (L.S.) | | |
0290 605581 28.000 EACH | 2540.16000 71124.48| 1852.00000 51856.00| 3010.00000 84280.00
ELASTOMERIC BRIDGE BEARING PAD | | |
0300 605607 LUMP | 57000.00000 57000.00| 26350.00000 26350.00| 33000.00000 33000.00
JACKING BRIDGE | |
0310 605641 110.000 LF | 82.78000 9105.80| 46.90000 5159.00 | 70.00000 7700.00
JOINT REPAIR (COMPRESSION SEAL), 1" | |
0320 605654 55.000 LF | 157.99000 8689.45| 173.00000 9515.00 | 220.00000 12100.00
ASPHALTIC PLUG JOINT | | |
0330 710502 6.000 EACH | 879.04000 5274.24| 996.00000 5976.00 | 1000.00000 6000.00
ADJUSTING CATCH BASINS | | |
0340 712020 6.000 TON | 64.78000 388.68| 203.00000 1218.00| 200.00000 1200.00
RIPRAP, R-4 | | |
0350 712021 30.000 TON | 76.08000 2282.40| 68.60000 2058.00 | 200.00000 6000.00
RIPRAP, R-5 | | |
0355 720526 60.000 LF | 116.56000 6993.60| 87.40000 5244 .00 | 90.00000 5400.00
| | |
| | |

STRUCTURE-MOUNTED SAFETY BARRIER
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CONTRACT TITLE : BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK
CALL ORDER : 001 CONTRACT ID : 26-071-01.01 COUNTIES : NEW CASTLE
LETTING DATE : 02/19/09 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
|JJID INC |EASTERN HIGHWAY SPEC INC |BLASTECH ENTERPRISES INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0360 712517 8500.000 SF | 14.78000 125630.00] 19.00000 161500.00] 17.42000 148070.00
ARTICULATED PRE-CAST CONCRETE BLOCKS | | |
0370 712531 310.000 cCY | 30.47000 9445.70 | 27.70000 8587.00| 56.00000 17360.00
CHANNEL BED FILL | | |
0380 713003 110.000 sSY | 2.39000 262.90| 8.00000 880.00] 10.00000 1100.00
GEOTEXTILES, RIPRAP | | |
0390 720506 708.000 LF | 3.90000 2761.20] 8.50000 6018.00] 20.00000 14160.00
RELOCATING PORTABLE P.C.C. SAFETY | | |
BARRIER | | |
0395 720551 60.000 LF | 30.02000 1801.20] 71.60000 4296.00] 30.00000 1800.00
RELOCATING PORTABLE P.C.C. STRUCTURE | | |
MOUNTED SAFETY BARRIER | | |
0400 720527 11100.000 EADY | 0.28000 3108.00] 0.23000 2553.00] 0.30000 3330.00
PLASTIC DRUMS | |
0410 720532 2.000 EACH | 1214.86000 2429.72| 1758.00000 3516.00] 2200.00000 4400.00
INSTALL PORTABLE IMPACT ATTENUATOR | | |
0420 720534 2.000 EACH | 3313.25000 6626.50] 5859.00000 11718.00| 6000.00000 12000.00
FURNISH PORTABLE IMPACT ATTENUATOR | | |
0430 720539 4.000 EACH | 1104.42000 4417.68| 1758.00000 7032.00] 1600.00000 6400.00
RELOCATE PORTABLE IMPACT ATTENUATOR | | |
0440 720552 30.000 EACH | 24.30000 729.00| 21.10000 633.00] 20.00000 600.00
REFLECTOR PANELS | | |
0450 720567 1308.000 LF | 36.41000 47624.28 | 23.70000 30999.60] 60.00000 78480.00
FURNISH AND MAINTAIN PORTABLE P.C.C. | |
SAFETY BARRIER | | |
0460 720585 1.000 EACH | 2882.53000 2882.53| 3509.00000 3509.00] 2900.00000 2900.00
GUARDRAIL END TREATMENT ATTENUATOR, TYPE | | |
1 | | |
0470 725001 1.000 EACH | 1038.15000 1038.15] 381.00000 381.00| 1100.00000 1100.00
GUARDRAIL TO BARRIER CONNECTION (EXIT | | |
TYPE) | | |
0480 725002 1.000 EACH | 2584.34000 2584.34| 3222.00000 3222.00] 2500.00000 2500.00
GUARDRAIL TO BARRIER CONNECTION, | | |
APPROACH TYPE 1 | | |
0490 726001 1.000 EACH | 1336.34000 1336.34] 1172.00000 1172.00] 1400.00000 1400.00
END ANCHORAGE | |
0500 732500 505.000 TON | 51.70000 26108.50] 0.42000 212.10]| 57.50000 29037.50
| | |

TOPSOIL
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FINAL
CONTRACT TITLE : BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK
CALL ORDER : 001 CONTRACT ID : 26-071-01.01 COUNTIES : NEW CASTLE
LETTING DATE : 02/19/09 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
|JJID INC |EASTERN HIGHWAY SPEC INC |BLASTECH ENTERPRISES INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0510 734013 1945.000 sY | 0.44000 855.80] 0.26000 505.70| 5.00000 9725.00
PERMANENT GRASS SEEDING, DRY GROUND | |
0520 735533 1945.000 sY | 1.71000 3325.95] 1.50000 2917.50] 7.00000 13615.00
SOIL RETENTION BLANKET MULCH, TYPE 3 | | |
0530 742500 720.000 HOUR | 37.78000 27201.60] 37.78000 27201.60] 37.78000 27201.60
FLAGGER, NEW CASTLE COUNTY, STATE | | |
0540 742514 180.000 HOUR | 54.78000 9860.40| 54.78000 9860.40| 54.78000 9860.40
FLAGGER, NEW CASTLE COUNTY, STATE, | | |
OVERTIME | | |
0550 743003 300.000 EADY | 22.09000 6627.00] 23.40000 7020.00] 25.00000 7500.00
ARROWPANELS, TYPE C | | |
0560 743500 5600.000 EADY | 0.83000 4648.00| 0.47000 2632.00] 0.50000 2800.00
WARNING LIGHTS, TYPE A | | |
0570 743501 900.000 EADY | 1.10000 990.00] 1.00000 900.00] 1.20000 1080.00
WARNING LIGHTS , TYPE B | | |
0580 743514 84.000 EADY | 2.21000 185.64| 87.90000 7383.60] 90.00000 7560.00
FURNISH AND MAINTAIN MESSAGE BOARD | | |
0590 743525 378.000 EADY | 2.48000 937.44| 2.50000 945.00] 3.00000 1134.00
TEMPORARY WARNING SIGNS | | |
0600 743537 180.000 EADY | 88.35000 15903.00| 117.00000 21060.00] 45.00000 8100.00
FURNISH AND MAINTAIN TRUCK-MOUNTED | | |
ATTENUATOR, TYPE II | | |
0610 744520 1.000 EACH | 938.75000 938.75] 996.00000 996.00| 950.00000 950.00
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0620 745527 45.000 LF | 17.67000 795.15] 18.70000 841.50] 20.00000 900.00
SUPPLY OF 2 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0630 745529 5.000 LF | 11.04000 55.20| 11.70000 58.50| 12.00000 60.00
SUPPLY OF 1 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0640 745542 50.000 LF | 29.82000 1491.00] 31.60000 1580.00] 30.00000 1500.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0650 746774 330.000 LF | 9.22000 3042.60] 10.00000 3300.00] 10.00000 3300.00
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0660 748019 1250.000 LF | 0.55000 687.50] 0.59000 737.50] 0.80000 1000.00
| | |

TEMPORARY MARKINGS, PAINT, 4"



CONTRACT TITLE

DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BID
FINAL

BR 1-211A ON SR2 OVER PIKE CREEK, EAST OF NEWARK

S

DATE
PAGE

03/27/09
001 -11

CALL ORDER 001 CONTRACT ID 26-071-01.01 COUNTIES NEW CASTLE
LETTING DATE 02/19/09 DISTRICT N2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
|JJID INC |EASTERN HIGHWAY SPEC INC |BLASTECH ENTERPRISES INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e
0670 748506 5300.000 LF | 0.72000 3816.00 | 0.76000 4028.00 | 1.25000 6625.00
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | |
0680 748530 7500.000 SF | 1.66000 12450.00 | 2.00000 15000.00 | 4.75000 35625.00
REMOVAL OF PAVEMENT STRIPING | | |
0690 748536 1250.000 LF | 1.66000 2075.00 | 2.00000 2500.00 | 3.75000 4687.50
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, BLACK 6" | | |
0700 755000 40.000 LF | 55.22000 2208.80 | 58.60000 2344.00 | 250.00000 10000.00
HOT-MIX, HOT LAID, BITUMINOUS CONCRETE | | |
CURB | | |
0710 758000 307.000 SY | 19.50000 5986.50 | 39.80000 12218.60| 22.00000 6754.00
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0720 759005 7.000 EAMO | 2200.00000 15400.00 | 2163.00000 15141.00]| 6000.00000 42000.00
FIELD OFFICE, TYPE II | | |
0730 760000 6000.000 SYIN | 2.21000 13260.00]| 4.50000 27000.00| 3.00000 18000.00
PAVEMENT - MILLING, HOT-MIX | | |
0740 762001 1400.000 LF | 1.49000 2086.00 | 2.00000 2800.00 | 3.50000 4900.00
SAW CUTTING, HOT MIX | | |
0750 762002 150.000 LF | 7.45000 1117.50] 7.00000 1050.00| 15.00000 2250.00
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0760 763000 LUMP | 80000.00000 80000.00 | 75000.00000 75000.00| 200000.00000 200000.00
INITIAL EXPENSE | |
0770 763500 LUMP | 12592.25000 12592.25]| 5859.00000 5859.00 | 18000.00000 18000.00
MAINTENANCE OF TRAFFIC | | |
0780 763501 LUMP | 23000.00000 23000.00| 6562.00000 6562.00 | 22000.00000 22000.00
CONSTRUCTION ENGINEERING | | |
0790 763505 80.000 HOUR | 75.00000 6000.00 | 75.00000 6000.00 | 75.00000 6000.00
TRAFFIC OFFICERS | |
0800 763508 LUMP | 714.44000 714.44| 3515.00000 3515.00| 6500.00000 6500.00
PROJECT CONTROL SYSTEM DEVELOPMENT PLAN | | |
0810 763509 7.000 EAMO | 102.06000 714.42| 527.00000 3689.00 | 750.00000 5250.00
CPM SCHEDULE UPDATES AND/OR REVISED | | |
UPDATES | | |
SECTION TOTALS | $ 1,584,708.13]| $ 1,591,751.60] $ 2,160,904.00
—————————————————————————————————————————— e
CONTRACT TOTALS | $ 1,584,708.13]| $ 1,591,751.60] $ 2,160,904.00
DBE GOALS | 5 S| 5 S| 5 S




